

Parallel Thimble Shoal Tunnel Project Schedule

ACTIVITY	SCHEDULE
Project Showcase	November 2014
Notice of Intent to issue RFQ	March 2015
Issue DB RFQ	May 2015
Pre-proposal meeting	May 2015
SOQs due	July 2015
FONSI	August 2015
Short list DB teams	August 2015
Issue Draft RFP	August 2015
Final RFP	February 2016
Technical Proposals due	March 2016
Technical Proposal evaluation complete	April 2016
Pricing/Final Technical Proposals due	April 2016
Construction Commences	Fall 2017